

# Key activities since last ICRG meeting

KEY STEPS	ESTIMATED TIMEFRAME
Prepare and refine the Structure Plan, draft zoning and development controls based on technical evidence and feedback from our draft Structure Plan workshops.	Late 2014 to early 2016
Release of: <ul style="list-style-type: none"> <li>• Draft Traffic &amp; Transport Report (AECOM)</li> <li>• Draft Infrastructure Delivery Plan (Cardno)</li> <li>• Draft On-site Effluent Management Capability Report (SMEC)</li> </ul>	July 2015
Release of: <ul style="list-style-type: none"> <li>• Draft Retail and Employment Study (SGS Economics)</li> <li>• Preliminary Land Capability, Salinity and Contamination Assessment (SMEC)</li> <li>• Draft Noise and Vibration Impact Assessment (AECOM)</li> </ul>	October 2015

# Revised program and way forward

KEY STEPS	ESTIMATED TIMEFRAME
Field survey for Angus' Onion Orchid and genetic testing.	September – November 2015
Ingleside Community Reference Group meeting - report on findings of Orchid field surveys and genetic testing and program update.	8 December 2015
Program update via e-news and Ingleside website – landowners & broader community.	December 2015
Consultation on draft Plans and draft technical studies.	Early 2016
Review of submissions	Following consultation
Public exhibition of draft Precinct Plan – draft planning controls including Section 94 Plan, statutory controls and Biodiversity Certification package.	Mid 2016
Review of submissions.	Following public exhibition
Rezoning of Ingleside.	Late 2016
Post rezoning information sessions	Following Gazettal